
SCHOOL DISTRICT 87 
BOARD OF EDUCATION  

FACILITIES COMMITTEE MEETING 
SEPTEMBER 26, 2022 

 
Chairman Hightower called the meeting to order at 7:00 pm in the Boardroom of the Administration  
Office, 1200 N. Wolf Road, Berkeley, IL. Roll call was taken, and the following members were  
present- Hightower, Chavez, Jackson, Sosa, Mora, Mason, and O'Connell.  Also present were Dr.  Sullivan, 
Mrs. Vince, Mrs. Zimmerman, Mrs.  Travis, Mrs. Mieszanek, Ms. Spatafore, and Mr. Byrne.  
 
Pledge of Allegiance 
 
Public Participation 
None 
 
Old Business  
None 
 
New Business 
Jeremy Roling and Ricardo Anguiano, Gilbane Project Managers reviewed the Executive Summary for 
September and showed drone footage of the MacArthur/Sunnyside and the Riley/Northlake projects. 
 
Jeremy explained Construction Change Orders #90-97 for the Board. 
 
D87 CO #90 - This change order incorporates part 2 of PR-44 issued by Wold Architects for the Sunnyside 
& MacArthur project on 7/13/22. The modifications within this PR included an added metal grating stair 
for roof access at the 2nd floor mechanical room along with drywall bulkheads needed to separate 
differing ceiling types at the entrances to the student restrooms. 

 
D87 CO #91 - This change order incorporates PR-46 issued by Wold Architects for the Sunnyside & 
MacArthur project on 8/2/22 incorporating changes to wall & soffit layouts at stairways & cabinetry. In 
addition to the framing changes, this PR revised the floor base material from vinyl to quarry tile in the 
kitchen and adds blackout film to a portion of the main entrance glass to block sightlines above the 
ceiling. 

 
D87 CO #92 - This change order incorporates PR-47 issued by Wold Architects for the Sunnyside & 
MacArthur project on 9/2/22. The modifications contained within this PR include the addition of an 
electric unit heater in the storm shelter water service room to prevent freezing, the addition of two clocks 
in Area E, and vented ceiling panels in the main entrance vestibule to prevent freezing of the sprinkler 
line above the metal panel ceiling. 

 
D87 CO #93 - This change order incorporates SI-26 issued by Wold Architects for the Sunnyside & 
MacArthur project on 9/6/22 clarifying paint colors & layouts in various areas of the building. The added 
cost comes from the cafeteria area where several of the walls (particularly high soffit areas) did not have 
a painted finish called out in the bid documents. To help offset the added cost in the cafeteria we've 
eliminated the painting of exposed structure & piping in the five (5) main mechanical rooms.  

 
D87 CO #94 - This change order incorporates RNL PR-16 issued by Wold Architects Riley Northlake project 
on 6/22/22 for addition of plumbing runs and fixtures to the Northlake basement and Riley first floor. 
This change also incorporates the re-route of hydronic piping on the second floor due to existing 
conditions. 

 
D87 CO #95 - This change order incorporates costs associated with the insulation of existing hydronic and 
plumbing lines that had insulation removed from abatement, missing insulation, or damaged existing 
insulation. 
 



D87 CO #96 - This change order incorporates RNL PR-20 issued by Wold Architects Riley Northlake project 
on 7/15/22. The modifications call to eliminate existing bathroom vents that run to the exterior of the 
building and are to be patched with CMU and facebrick. This change order also encapsulates addition 

demolition and patching of existing soffits.  
 
D87 CO #97 - This change order incorporates costs associated with the end of summer move back into 
the schools and the disposal of furniture that was to be replaced. This includes labor from GO Services, 
and Terra demolition in addition to 18 dumpsters used for the furniture that was disposed of.  
 

Jessalyn Kelly reviewed the A/V project and improvement change orders #2. 
 
C0-2 -  Incorporates various changes to date for the work being completed by 22tones -BIP66, LLC, for the 
A/V improvement project at Sunnyside, Riley, Northlake and MacArthur Schools.  
 
CO 2.1 - Accounts for the change in equipment costs from equipment that was discontinued at Riley and 
Northlake. The cost indicates the difference from the original specification to the closest specification 
available that meets design intent.  
 
CO 2.2 - Incorporates additional labor costs to perform installation of View Boards and Balance Boxes 
supplied by the District on an overtime basis at Riley and Northlake Schools. Balance box delivery was 
significantly delayed, resulting in added costs for second shift and weekend installation. 
 
CO 2.3 - Accounts for the change in equipment costs from equipment that was discontinued at Sunnyside 
and MacArthur. The cost indicates the difference from the original specification to the closest specification 
available that meets design intent.  
 
Jeremy Roling started by giving an update on Sunnyside/MacArthur. He stated that most of the asphalt 
work is completed around the west side of the building, the decorative trim is in place on the outside of 
the building, metal panels are completed in many areas including the roof, and the parking lot and 
sidewalk is in. Exterior lighting completion is progressing.  The interior progress report included updates 
on the completion of drywall installation, painting, flooring, bathrooms, ceilings, and cafeteria.  
 
Ricardo Anguiano gave an update on the Riley/Northlake project. For the exterior construction, he  
reported on the final delivery of steel, completion of all of the structural elements, installation of the 
facebrick, and progress on the roofing.  For the interior construction, he reported on the SOG in the 
kitchen area and corridors, conduit from building to building, the curtain wall system and storm water 
detention system.  
 
Additional discussion included the scheduling of the Community Open House, student transition to the 
new building, and the ribbon cutting ceremony. 
 
Other Business  
None 
 
Member Jackson moved, seconded by O’Connell, that the meeting be adjourned at 8:19 pm.  Voice Vote 
(7-0) 
 

Minutes approved by Dr. Sullivan for the Record  
 

________________________________     __09/27/2022______  
  Dr. Daniel Sullivan   (Date) 


